The purpose of this announcement is to inform industry of the Air Force’s intent to extend the ongoing maintenance effort in support of the Requirements Management System (RMS) from 1 January 2005 through 30 September 2005, by issuing a modification to Task Order FA8770-00-F-0063, issued to Northrop Grumman Space & Mission Systems Corporation, 1 Federal Systems Park Dr., Fairfax, VA 22033-4411, in accordance with GSA Contract GS35F4522G.  Your feedback is requested by 24 August 2004.
