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EXHIBIT B 
JSS Contract Data Requirements List (CDRL)

1) All electronic copies of deliverables shall be submitted in a format readable using Microsoft (MS) Word 2000, MS Excel 2000, MS Project 2000 or an electronic output from a scheduling tool that is in PDF format or readable by a product in the MS 2000 suite, MS PowerPoint 2000, unless otherwise called out in the specific CDRL.  If the contractor believes these formats are inappropriate, the contractor shall provide rationale and the application needed to read the electronic copy.  

2) Unclassified and FOUO CDRLs will be posted on the contractor’s program web site, with an e-mail sent to parties listed in Table 1 informing them of the posting.  The contractor shall email documents directly to the distribution list in Table 1 until the program website is available. If for any reason after the website is established the program website is malfunctioning or the CDRL cannot be downloaded from the website, the contractor shall, immediately upon notification of difficulties, email the documents directly to the distribution list in Table 1.  

3) Classified sections of CDRLs or Classified CDRLs will be initially submitted on CD ROMs or diskettes via mail or courier until the information can be transmitted directly to ESC/NI3 and MITRE using a classified network with an e-mail sent to parties listed in Table 1 informing them of the posting.  

4) All revised documentation will be submitted using MS Word’s "Revisions" tool, which will clearly highlight all changes from the previous version.  Documents shall not be password protected.  Documents will identify, on the title sheet and the footer of each page, the revision number and date submitted and the electronic file name.  The electronic file name shall start with the CDRL number and include the posting date and version number; e.g. A002 TEST PLAN 20040117 v1.doc.

5) The Government will provide an electronic notice of acceptability or a notice of unacceptability with specific comments for the First and Subsequent Submissions containing revisions not more than thirty (30) calendar days after receipt of each submission unless otherwise stated on the data form.  The contractor shall incorporate the government comments in the subsequent submissions.

6) The contractor will respond to Government notice of unacceptability with specific comments not more than fifteen (15) calendar days after receipt of comments unless otherwise stated on the data form.

7) All classified documentation and corresponding soft copy will be processed and marked in accordance with the DD254 instructions.  All unclassified documentation and corresponding soft copies will be provided separately where possible.

8) All “days” referred to in the CDRLs shall be “Calendar days”.

9) The CDRLs shall be submitted in accordance with the contractor’s internal Quality Assurance standards.

10) Multilevel passwords to the Program website shall be provided to members of the JSS Government team approved by the Program Manager.  The initial list of Government Team members who are approved by the Contracting Officer will be provided at contract award.  The Program Manager will notify the contractor when members of the team need to be added or removed.

11)  The website will provide the following features and information:


[Contractor to describe here the website features and what non-CDRL data will be posted]

12) A written notification of receipt is required for all CDRLs.

Table 1.  CDRL Delivery Method

	Item
	Distribution method
	Notification of Posting/mailing

	Unclassified/FOUO CDRLs
	CDRL posted on Program Website

If difficulties with the website are experienced by contractor or if requested by SPO, e-mail CDRL to

ESC/NI3N

Jaylene.Vottero@hanscom.af.mil

Michael.Carroll@hanscom.af.mi


	Contracting Officer  

Kent.Kinal@hanscom.af.mil
ESC/NI3

Jaylene.Vottero@hanscom.af.mil

Michael.Carroll@hanscom.af.mi



	SECRET CDRLs or attachments
	CD ROMs or Diskettes sent via US Mail or Fed Ex to ESC.  Unless indicated in the CDRL send two (2) copies to ESC or classified electronic submission to:

ESC/NI3N

Attn: JSS Program Manager

Building 1600

45 Arnold Street

Hanscom AFB, MA 01731-2102


	Contracting Officer  




Table 2. CDRL Delivery Addresses

	Distribution – Hard Copy
	Address Unclassified/SECRET
	Address. for TOP SECRET/SCI

	
	
	

	ESC/NI3N
	Attn: JSS Program Manager

Building 1600

45 Arnold Street

Hanscom AFB, MA 01731-2102
	Attn: JSS Program Manager

Building 1600

45 Arnold Street

Hanscom AFB, MA 01731-2102


EXHIBIT B

JSS PHASE 2 CONTRACT DATA REQUIREMENTS LIST

	CDRL
	DID Name
	DID Number

	
	
	

	B001
	System/Subsystem Design Description (SSDD)  (IDD)(SDD)(DDD)
	DI-IPSC-81432A/T

	B002
	Technical Report/Study Services iSMART Documentation (Platform Implementation Difference Document PIDD and Actual Platform Implementation Specification (APIS))
	DI-MISC-80508A/T

	B003
	Product Drawings and Associated Lists
	DI-SESS-81000B/T

	B004
	System/Subsystem Specification (SSS)
	DI-IPSC-81431A/T

	B005
	Interface Control Document
	DI-CMAN-81248A/T

	B006 
	Software Product Specification (SPS)
	DI-IPSC-81441A/T

	B007 
	Software Version Description (SVD)
	DI-IPSC-81442A

	B008
	Technical Report/Study Services Enhanced Data Link Platform Implementation (eDLPI) Products
	DI-MISC-80508A/T

	B009
	Technical Report/Study Services Platform Integration Study
	DI-MISC-80508A/T

	B010
	Technical Report – Study/Services System Security Authorization Agreement (SSAA)
	DI-MISC-80508A/T

	B011
	Technical Report – Study/Services – Program Protection Plan
	DI-MISC-80508A/T

	B012
	System Safety Hazard Analysis Report (SSHA)
	DI-SAFT-80101B

	B013
	Test Plan
	DI-NDTI-80566/T

	B014
	Test Procedure
	DI-NDTI-80603/T

	B015
	Test/Inspection Report 
	DI-NDTI-80809B/T

	B016
	Electromagnetic Environmental Effects (E3) Verification Report (E3VR)
	DI-EMCS-81542

	B017
	Cost Performance Report (CPR)
	DI-MGMT-81466/T

	B018
	Contract Funds Status Report (CFSR)
	DI-MGMT-81468/T

	B019
	Data Accession List
	DI-MGMT-81453

	B020
	Status Report
	DI-MGMT-80368

	B021
	Technical Report – Study/Services

ECP, CCP, RFD, SCN
	DI-MISC-80508A/T

	B022
	Configuration Management Plan
	DI-CMAN-80858B/T

	B023
	Integrated Logistics Support Plan
	DI-ILSS-80095/T

	B024
	Operator Technical Order and Maintenance Manual
	DI-TMSS-86-01J/DI-TMSS-80067

	B025
	Training Plan
	DI‑ILSS‑81070

	B026
	Training Materials
	DI-ILSS-80872

	B027
	Provisioning Technical Documentation:  Provisioning Parts List (PPL), Design Change Notices (DCN), Statement of Prior Submission (SPS)
	DI-ALSS-81529

	B028
	Supplemental Data for Provisioning (SDFP)
	DI-ALSS-81557

	B029
	Logistics Management Information (LMI) Summaries
	DI-ILSS-81530


	CDRL Sequence No.
	B001

	DID No.
	DI-IPSC-81432A/T

	DID Title
	System /Subsystem Design Description (SSDD)

	Subtitle
	

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.1, 5.2.1, 11.4

	Frequency
	As required.

	As of Date
	

	Date of First Submission
	Forty-five (45) calendar days before System Requirements Review (or equivalent).

	Date of Subsequent Submissions
	Forty-five (45) calendar days before each Design Review (e.g. PDR, CDR) and

45 days prior to FCA/PCA

	Is Government Approval Needed?
	Yes.

	Distribution
	See Table 2

	Description
	System/Subsystem Design Document is to be maintained and updated as living document through the life of the contract.   The SSDD shall include a Software Design Description, an Interface Design Description, a Database Design Description.  

The contractor shall use paragraph 6.16 of IEEE/EIA 12207.1-1998, Recommended Practice for Software Design Description as a guide for the Software Design Description and use DI-IPSC-81436A (Interface Design Description) and DI-IPSC-81437A DBDD (Database Design Description) for guidance to supplement DI-IPSC-81432A.  

The document shall include information necessary to support the development of the C4ISP.  The information shall include at a minimum the DODAF products OV-7, SV-1 to SV-11 and TV-1 and all ancillary data necessary to support the Government’s development of an information exchange requirements matrix (IER) matrix, interoperability KPP definitions, and the views AV-1, AV-2, OV-1, OV-2, OV-3, OV-6C.   The views are described in the DoD Architecture Framework.


	CDRL Sequence No.
	B002

	DID No.
	DI-MISC-80508A/T

	DID Title
	Technical Report - Study/Services

	Subtitle
	iSMART Documentation (Platform Implementation Difference Document PIDD and Actual Platform Implementation Specification (APIS))

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.1, 5.3, 11.4

	Frequency
	As required.

	As of Date
	

	Date of First Submission
	Forty-five (45) calendar days before each Design Review (e.g. PDR, CDR).  

	Date of Subsequent Submission
	45 days prior to FCA/PCA 

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	Contractor format is acceptable.  The contractor shall provide iSMART documentation including the PIDD and the APIS.


	CDRL Sequence No.
	B003

	DID No.
	DI-SESS-81000B/T

	DID Title
	Product Drawings and Associated Lists

	Subtitle
	

	CLIN #
	0003, 0004, 0070, 0073, 0076, 0079, 0082

	SOW Reference(s)
	5.1, 11.3, 11.4

	Frequency
	As required

	As of Date
	

	Date of First Submission
	Forty-five (45) calendar days before each Design Review (e.g. PDR, CDR).  

	Date of Subsequent Submission
	45 days prior to FCA/PCA 

	Is Government Approval Needed?
	Yes. 

	Distribution
	A package containing two (2) Hardcopies and two (2) Industry Standard Compact Disks (CDs) will be sent to ESC. Refer to Table 1 for the addresses.

Hard copies of the technical documentation package shall be full size reproducible quality.

Industry Standard CDs shall contain export Digital copies of technical documentation package. All electronic data to be exported in the most current version of the software application as of the date of submission. CDs shall be labeled with contents, file type, and software revision version. 



	Description

 
	Add to DID, Block 4 ASME Y14.35M, Y14.24, Y14.100M

Electronic data to be delivered as follows:  

No documentation shall be write-protected including PDF formats.

1)
Associated documentation list including, parts list, purchase / vendor specifications, related special assembly procedures, test procedures in MS Word and/or MS Excel.

2)
Any technical documentation data that is required to fabricate, purchase, assemble, test or document the system that is not stated in the above is to be exported on PDF compliant file format.

3)
Submission of electronic data in contractor’s native data file format along with the file format as mentioned in the above requirements (e.g., if contractor is using Pro-Engineer, drawing format to be in .prt).




	CDRL Sequence No.
	B004

	DID No.
	DI-IPSC-81431A/T 

	DID Title
	System/Subsystem Specification (SSS)

	Subtitle
	

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.1, 5.2.1,11.3, 11.4

	Frequency
	As required.

	As of Date
	

	Date of First Submission
	Forty-five (45) calendar days before System Requirements Review (SRR or equivalent).

	Date of Subsequent Submission
	Forty-five (45) calendar days before each Design Review (eg. PDR, CDR or equivalent).  Updates with all revisions shall be made Forty-five (45) calendar days prior to the FCA/PCA review.

	Is Government Approval Needed?
	Yes. 

	Distribution
	See Table 2

	Description
	System/Subsystem Specification is to be maintained and updated as a living document through the life of the contract.   The System/Subsystem Specification shall include the interface requirement specification and software requirement specification.  

The contractor shall use DI-IPSC-81434A (Interface Requirements Specification) and para 6.26 of IEEE/EIA 12207.1-1998 and IEEE Std 830-1998, Software Requirements Specification, for guidance to supplement DI-IPSC-81431A.

As an Addendum to the document, a cross-reference matrix of the specification to the TRD shall be provided.


	CDRL Sequence No.
	B005

	DID No.
	DI-CMAN-81248A/T

	DID Title
	Interface Control Document

	Subtitle
	

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.1.1, 11.3, 11.4

	Frequency
	 As Required

	As of Date
	

	Date of First Submission
	Forty-five (45) calendar days before each Design Review (e.g. PDR, CDR).  

	Date of Subsequent Submission
	45 days prior to FCA/PCA 

	Is Government Approval Needed?
	Yes.  

	Distribution
	See Table 2

	Description
	Contractor format is acceptable.  The interface control document shall include application-programming interfaces (APIs).  The ICD shall document the interface requirements for data exchange defined in the JSS TRD and any other data exchange interfaces.


	CDRL Sequence No.
	B006

	DID No.
	DI-IPSC-81441A/T 

	DID Title
	Software Product Specification (SPS)

	Subtitle
	

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.2.1, 11.4

	Frequency
	As Required

	As of Date
	

	Date of First Submission
	Forty-five (45) calendar days before EDM deliveries.



	Date of Subsequent Submission
	One hundred eighty (180) calendar days before Phase 2 development Acceptance Testing.

Forty-five (45) calendar days prior to FCA/PCA.



	Is Government Approval Needed?
	Yes.

	Distribution
	See Table 2, in addition two (2) copies on CDs to the Program Manager

	Description
	Contractor format is acceptable. Both executable and source code shall be provided.  Content IAW the DID except as noted:

1. Section 5.3f.  For software maintenance purposes, this section shall include a CSU cross reference matrix that shows “who-calls-who” so that when a change is made to a CSU the maintainer will know the other CSUs that must be examined as potential areas of change.

Software Product Specifications (SPSs) shall be provided for all software items, including the Computer Based Training (CBT). The contractor may organize an individual SPS to cover a group of software items rather than having a separate SPS for each software item.

Deliveries shall include the following down to the unit level:

a. Source Code

b. Package Description

c. Segment Description

d. Environment Description

e. Executable Code

f. Ownership/Licensing and permission information

g. Installation Script Files (software compilers, software tools, procedures etc.  necessary to do a formal system build) in uncompressed Segment Installer format.  

h. SW Test Plan

i. SW Test Results

j. SW Test Data (if available)

k. SW Test Metrics

l. SW Test Programs and Source Code




	CDRL Sequence No.
	B007

	DID No.
	DI-IPSC-81442A 

	DID Title
	Software Version Description (SVD)

	Subtitle
	

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.2.1, 11.4

	Frequency
	As required.

	As of Date
	

	Date of First Submission
	DRAFT at each Test Readiness Review (TRR).  



	Date of Subsequent Submission
	Forty-five (45) calendar days prior to FCA/PCA.

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	Contractor format is acceptable. SVDs may be organized by integration and verification strategy (e.g., builds) rather than having separate documents for each software item.  Firmware and hardware configurations shall be described.  


	CDRL Sequence No.
	B008

	DID No.
	DI-MISC-80508A/T

	DID Title
	Technical Report/Study Services

	Subtitle
	Enhanced Data Link Platform Implementation (eDLPI) Products

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.3, 11.3, 11.4

	Frequency
	 As required

	As of Date
	

	Date of First Submission
	Forty-five (45) calendar days before each Design Review (e.g. PDR, CDR).  

	Date of Subsequent Submission
	45 days prior to FCA/PCA 

	Is Government Approval Needed?
	Yes



	Distribution
	See Table 2

	Description
	 


	CDRL Sequence No.
	B009

	DID No.
	DI-MISC-80508A/T

	DID Title
	Technical Report/Study Services

	Subtitle
	Platform Integration Study

	CLIN #
	0025, 0028, 0031, 0034, 0037

	SOW Reference(s)
	5.4, 5.11

	Frequency
	As required

	As of Date
	

	Date of First Submission
	As requested

	Date of Subsequent Submission
	

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	The contractor shall provide an integration study as defined in paragraph 5.5 of the SOW. The study shall include the needed details for an independent working group to incorporate the JSS.  At a minimum, the details shall include:  Radios, Interfaces, Ancillary Equipment, Power Distribution, Security Accreditation Concerns, Cooling air requirements, documentation requirements, Installation Procedures, Cabling, Security requirements, Logistics, Training, configuration control, performance parameters, environmental impacts, scheduling constraints.  Contractor format is acceptable.  


	CDRL Sequence No.
	B010

	DID No.
	DI-MISC-80508A/T

	DID Title
	Technical Report – Study/Services

	Subtitle
	System Security Authorization Agreement (SSAA)

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.5

	Frequency
	As required 

	As of Date
	

	Date of First Submission
	

	Date of Subsequent Submission
	

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	DITSCAP Format required.

The IT SSAA is a management plan for JSS that addresses program protection and system security requirements throughout the system’s life-cycle in order to ensure un-compromised operational effectiveness.  Application of protection principles, and identification of trade-offs between countermeasure implementation, cost, and operational effectiveness. 

The deliverable shall be submitted in accordance with the contractor’s internal Quality Assurance standards. 

Contractor will follow the Department of Defense Information Technology Security Certification and Accreditation Process (DITSCAP)- (DoDI 8500.1) and the DITSCAP Application Manual (DoD 8510.1-M).  Format will be in accordance with DoD 8510.1M.  In cases of conflicting guidance or lack of specific guidance, direction will be provided from the SPO.

The initial Draft SSAA (body) due ninety (90) calendar days after contract award.  Subsequent submittals will be due in draft as required by accreditation approach.  Specific guidance for SSAA section submittals is provided below.

The first draft of the Security Requirements Test Matrix (SRTM) is due thirty (30) calendar days after contract award.  The final SRTM is due ninety (90) calendar days after contract award.  Any changes in the contract, security requirements, or direction by the DAA may require revising the SRTM, and shall be due thirty (30) calendar days after the contractor is notified of the change.

The first draft of the Certification Test Procedures due within 120 calendar days of contract award, but not less than sixty (60) calendar days prior to proposed initial Alpha security testing. Tailored test procedures will be due sixty (60) calendar days prior to Beta testing at the operational site.

The Certification Test Report /Vulnerability Assessment will be completed in phases.  A quick look report (bullet format), which highlights any deficiencies and vulnerabilities noted, will be due within three (3) working days after Government witnessed testing.  A final Certification Test Report /Vulnerability Assessment Report will be due within fifteen (15) calendar days of Government witnessed testing.  Upon conclusion of Alpha and Beta Testing (thirty (30) calendar days), a consolidated Certification Test Report /Risk Assessment Report will be submitted and made part of the SSAA.

Certification/Approval to Operate/Accreditation Documents 

The initial installment will include a detailed Security CONOPS that will graphically depict all interfaces. This CONOPS is due in final form thirty (30) calendar days prior to Alpha testing.  A draft CONOPS (for comment and coordination) is due sixty (60) calendar days prior to Alpha testing.  Beta testing will require a tailored CONOPS with submittals on a similar time line as with Alpha testing.  

A draft Trusted Facility Manual (TFM) if so requested is due within sixty (60) calendar days of security testing at each operational site.

A draft Security Features User Guide (SFUG) if so requested is due within 60 calendar days of security testing at each operational site.

Memorandum of Agreement/System Interconnect Agreements (MOA/SIA) submittals shall be forwarded a minimum of forty-five (45) calendar days prior to expected connectivity date if so requested. Updates as required reflecting accurate interconnection portrayal and current approval.


	CDRL Sequence No.
	B011

	DID No.
	DI-MISC-80508A/T

	DID Title
	Technical Report - Study/Services

	Subtitle
	Program Protection Plan

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.5, 11.3, 11.4

	Frequency
	 Once with Revisions

	As of Date
	

	Date of First Submission
	Forty-five (45) calendar days before each Design Review (e.g. PDR, CDR).  

	Date of Subsequent Submission
	45 days prior to FCA/PCA 

	Is Government Approval Needed?
	Yes.

	Distribution
	See Table 2

	Description
	The Program Protection Plan (PPP) serves as the single source document used to coordinate and integrate all of the protection efforts designed to deny foreign collection activities and prevent inadvertent disclosure.   It is a management plan that addresses Program Protection and System Security requirements throughout the system’s life cycle in order to ensure un-compromised operational effectiveness. The contractor will deliver a PPP that will include a determination of what assets must be protected, identification of system vulnerabilities, analysis of critical program information (CPI), critical system resources (CSR) assessment of the threat, establishment of protection planning criteria, application of protection principles, and identification of trade-offs between countermeasure implementation, cost, and operational effectiveness. Information contained in this plan will be in accordance with DoD Directive 5200.39 and AFPD 63-17 and will prescribe standards, criteria, and methodology for the identification and protection within the program. The PPP will contain at a minimum:

Technology or system description

Program Information

List of, Threats to, and Vulnerability of CPI and CSR to be Protected

Technology Assessment/Control Plan

System Security Engineering Considerations (Risk Mitigation)

Countermeasures

Anti-tamper Plan (To be included as a classified annex, see para 3.7.)

Test Protection Planning

Life-cycle Protection Costs

Disclosure considerations as applicable to DoD Regulation 5400.7/Air Force Supplement,

DoD Freedom of Information Act Program and DoD Directive 5230.25, Withholding of Unclassified

Technical Data from Public Disclosure

Foreign Disclosure

Foreign Sales and Co-Production

Follow-On Support and Modification Management

Demilitarization

Command, Control, Communication, Computers, and Intelligence (C4I) Certification and

Accreditation

Operations Security (OPSEC) Plan 

Systems Security Engineering Approach 




	CDRL Sequence No.
	B012

	DID No.
	DI-SAFT-80101B

	DID Title
	System Safety Hazard Analysis Report (SSHA) 

	Subtitle
	

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.7, 11.3

	Frequency
	Once with revisions

	As of Date
	

	Date of First Submission
	30 days prior to detailed design review (CDR)

	Date of Subsequent Submission
	Revisions as required

	Is Government Approval Needed?
	No

	Distribution
	See Table 2

	Description
	Contractor format acceptable.   


	CDRL Sequence No.
	B013

	DID No.
	DI-NDTI-80566/T

	DID Title
	Test Plan 

	Subtitle
	

	CLIN #
	0003, 0004, 0006-0023

	SOW Reference(s)
	5.8, 5.9, 12.1, 13, 14

	Frequency
	As required

	As of Date
	

	Date of First Submission
	Thirty (30) calendar days after contract award

	Date of Subsequent Submission
	As required per test event

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	Contractor format acceptable.

The Master Test Plan shall include everything starting in development all the way through final production.


	CDRL Sequence No.
	B014

	DID No.
	DI-NDTI-80603/T

	DID Title
	Test Procedure 

	Subtitle
	

	CLIN #
	0003, 0004, 0006-0023

	SOW Reference(s)
	5.8, 5.9, 12.1, 13, 14

	Frequency
	As required

	As of Date
	

	Date of First Submission
	Thirty (30) calendar days after contract award

	Date of Subsequent Submission
	As required per test event

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	Contractor format acceptable.

Test Procedures shall include Test procedures for development and production. 


	CDRL Sequence No.
	B015

	DID No.
	DI-NDTI-80809/T

	DID Title
	Test/Inspection Report

	Subtitle
	0003, 0004, 0006-0023

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.8, 5.9, 12.1, 13, 14

	Frequency
	As required 

	As of Date
	

	Date of First Submission
	30 days after the test event

	Date of Subsequent Submission
	

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	Contractor format acceptable.


	CDRL Sequence No.
	B016

	DID No.
	DI-EMCS-81542

	DID Title
	Electromagnetic Interference Test Report

	Subtitle
	

	CLIN #
	0003, 0004

	SOW Reference(s)
	5.9

	Frequency
	As required 

	As of Date
	

	Date of First Submission
	Thirty (30) days  prior to PDR

	Date of Subsequent Submission
	As required

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	Contractor format acceptable.

Record results from analysis.


	CDRL Sequence No.
	B017

	DID No.
	DI-MGMT-81466/T

	DID Title
	Cost Performance Report (CPR)

	Subtitle
	

	CLIN #
	0003, 0004

	SOW Reference(s)
	8

	Frequency
	Monthly

	As of Date
	

	Date of First Submission
	Test electronic submission shall be provided thirty (30) calendar days after contract award in specified format to check for compatibility.  Formats 1, 3, and 4 shall be delivered ten (10) working days after the close of the first complete accounting period.  Format 5 Variance Analysis shall be delivered twenty-five (25) calendar days after the close of the first complete accounting period.

	Date of Subsequent Submission
	

	Is Government Approval Needed?
	No, except for the first submission

	Distribution
	See Table 2

	Description
	Electronic copy of the requested formats shall be provided in MS excel.

REMARKS:

The contractor shall report data at CWBS level 3, except (a) when the budgeted value of a Level 3 CWBS element exceeds 20% of the Contract Budget Baseline (CBB), or (b) when the budgeted value of a Level 2 CWBS element is less than 1% of the CBB.  When a Level 3 element’s budget exceeds 20% of the CBB, then such element will be reported at an appropriately lower level where none of the lower reporting exceeds 20% of the CBB.  When a Level 2 element’s budget is less than 1% of the CBB, then the element shall be reported at Level 2 on the C/SSR, not subdivided into its Level 3 components.  All Computer Software Configuration Items (CSCIs) and key hardware items regardless of CWBS level shall be reported. The CWBS shall be identical to that provided in the IMS and CWBS provided in the IMP.  The Government reserves the right to request additional information on WBS elements that are not within the threshold for variance analysis if those WBS elements have experienced significant shifts in status from prior months.

Material shall be identified separately as a non-add item.

The contractor shall submit Formats 1, 3, 4, and 5 of the CPR only.

Critical/major subcontract summary level performance measurement data shall be reported as an attachment to Format 1.

The contractor shall submit Summary Level Variance Analysis Reports (SLVARs) in place of the standard Format 5 variance analysis reporting requirements as listed in the Data Item Description (DID) of the CPR and IAW Statement of Work (SOW) para TBD.  Variance analysis narratives shall be provided at the reporting level as follows:

- Narratives for reporting elements that equate to 50% of the list of the schedule drivers or if there are ten or less schedule driver variances, then all variances over $100K shall be addressed.

- Those reportable elements that comprise the top 50% of the cost drivers or if there are ten or less cost driver variances, then all cost variances over $100K shall be addressed.

Subcontract variance analysis shall be provided in format 5.

- Impact to Estimate at Complete (EAC) shall be provided for all cost and schedule driver variances addressed.

The prime contractor will submit a duplicate copy of the CSSR submitted by their major/critical subcontractors

All portions of this CDRL may be altered by mutual agreement between the Government and contractor at a later date. 


	CDRL Sequence No.
	B018

	DID No.
	DI-MGMT-81468/T

	DID Title
	Contract Funds Status Report (CFSR)

	Subtitle
	

	CLIN #
	0003, 0004

	SOW Reference(s)
	8.0

	Frequency
	Quarterly

	As of Date
	

	Date of First Submission
	15th of the month commencing 90 DAC.

	Date of Subsequent Submission
	15th of the month following the end of every quarter 

Final report will be submitted at the end of the quarter during which contractor effort is completed.

	Is Government Approval Needed?
	No, except for the first submission.

	Distribution
	See Table 2

	Description
	Contractor format acceptable.  Provide report in MS Excel.

Item 11, column b.  Enter appropriations, subhead, and project unit for each line item as specified on the contract appropriation data sheet.

Item 12 rows a, b, and c.  Columns 2 through 9 shall include monthly projected amounts through the remainder of the contract.




	CDRL Sequence No.
	B019

	DID No.
	DI-MGMT-81453

	DID Title
	Data Accession List

	Subtitle
	

	CLIN #
	All

	SOW Reference(s)
	8.0

	Frequency
	Monthly

	As of Date
	

	Date of First Submission
	Sixty (60) DAC

	Date of Subsequent Submission
	Monthly update.  Notification must be sent even if DAL is not changed.

	Is Government Approval Needed?
	No

	Distribution
	See Table 2

	Description
	Contractor format acceptable


	CDRL Sequence No.
	B020

	DID No.
	DI-MGMT-80368

	DID Title
	Status Report

	Subtitle
	

	CLIN #
	All

	SOW Reference(s)
	8, 8.1, 15.5.7

	Frequency
	Monthly

	As of Date
	

	Date of First Submission
	Sixty (60) calendar days after contract award

	Date of Subsequent Submission
	.

	Is Government Approval Needed?
	No

	Distribution
	See Table 2

	Description
	Contractor format acceptable


	CDRL Sequence No.
	B021

	DID No.
	DI-MISC-80508A/T

	DID Title
	Technical Report - Study/Services

	Subtitle
	Engineering Change Proposal (ECP), Contract Change Proposal(CCP), Request for Deviation (RFD)/Request for Waiver(RFW), Specification Change Notice (SCN), Notice of Revision(NOR)

	CLIN #
	All

	SOW Reference(s)
	8.5, 11.4

	Frequency
	 As Required

	As of Date
	

	Date of First Submission
	As Required

	Date of Subsequent Submission
	As Required

	Is Government Approval Needed?
	Yes. The Configuration Management team and Government implementation authority will review all engineering changes and recommend approval or disapproval of Class I ECPs and concur or non-concur on Class II ECPs.  

	Distribution
	See Table 2

	Description
	Contractor format acceptable. 

Use DI-CMAN-80639C/T (ECP), DI-ADMIN-81401A (CCP), MIL-STD-973 (RFD/RFW) as guidance on all forms cited in this CDRL.


	CDRL Sequence No.
	B022

	DID No.
	DI-CMAN-80858B/T

	DID Title
	Configuration Management Plan

	Subtitle
	

	CLIN #
	All

	SOW Reference(s)
	10.0

	Frequency
	

	As of Date
	

	Date of Draft Submission
	Thirty (30) DAC

	Date of First Submission
	Fifteen (30) days after receipt of Government comments

	Date of Subsequent Submission
	As required

	Is Government Approval Needed?
	No

	Distribution
	See Table 2

	Description
	Contractor Format Acceptable


	CDRL Sequence No.
	B023

	DID No.
	DI-ILSS-80095

	DID Title
	Logistics Management Information (LMI) Data Products

	Subtitle
	Integrated Logistics Support Plan  (ILSP)

	CLIN #
	0003, 0004, 0070, 0073, 0076, 0079, 0082 

	SOW Reference(s)
	11.4, 15

	Frequency
	Bi-annually 

	As of Date
	Contract award

	Date of First Submission
	180 DAC

	Date of Subsequent Submission
	Every 180 days thereafter 

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	Contractor format acceptable.




	CDRL Sequence No.
	B024

	DID No.
	DI-TMSS-86-01J/DI-TMSS-80067B

	DID Title
	Operator Technical Order and Maintenance Manual

	Subtitle
	

	CLIN #
	0003, 0004, 0070, 0073, 0076, 0079, 0082

	SOW Reference(s)
	11.3, 11.4, 15.2

	Frequency
	Once with revisions

	As of Date
	

	Date of First Submission
	The contractor shall provide a Operator Technical Order and Maintenance Manual schedule to provide for 3 IPRs, Verification of data, and a pre-publication review prior to final delivery.  The contractor shall have a 30,60, 100 percent In Progress Review (IPR), and Pre-publication reviews.  The contractor will provide schedule time for a verification of the data IAW AFI 5000-05. The verification shall be IAW AFI 5000-05. IAW IMS and approved by Government

	Date of Subsequent Submissions
	Per contractor Operator Technical Order and Maintenance Manual Schedule and DI-TMSS-86-01J, Part B

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	See DI-TMSS-86-01J


	CDRL Sequence No.
	B025

	DID No.
	DI‑ILSS‑81070

	DID Title
	Training Plan

	Subtitle
	

	CLIN #
	0003, 0004, 0055, 0058, 0061, 0064, 0067

	SOW Reference(s)
	11.3, 11.4, 15.4

	Frequency
	As required

	As of Date
	

	Date of First Submission
	Forty-five (45) calendar days before each Design Review (e.g. PDR, CDR).  

	Date of Subsequent Submissions
	45 days prior to FCA/PCA 

	Is Government Approval Needed?
	Yes.  Plan approval shall occur in conjunction with FCA/PCAs

	Distribution
	See Table 2

	Description
	Contractor Format acceptable


	CDRL Sequence No.
	B026

	DID No.
	DI-ILSS-80872

	DID Title
	Training Materials

	Subtitle
	

	CLIN #
	0003, 0004, 0006-0023, 0055, 0058, 0061, 0064, 0067

	SOW Reference(s)
	11.3, 11.4, 15.4

	Frequency
	As Required

	As of Date
	

	Date of Draft Submission
	

	Date of First Submission
	Forty-five (45) calendar days before each Design Review (e.g. PDR, CDR).  

	Date of Subsequent Submission
	45 days prior to first training session

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	Contractor format acceptable.  Provide the training materials including the CBT.


	CDRL Sequence No.
	B027

	DID No.
	DI-ALSS-81529

	DID Title
	Provisioning Technical Documentation:  Provisioning Parts List (PPL), Design Change Notices (DCN), Statement of Prior Submission (SPS)

	Subtitle
	Provisioning Tech Documentation

	CLIN #
	0003, 0004, 0070, 0073, 0076, 0079, 0082

	SOW Reference(s)
	11.4, 15.4.3

	Frequency
	See Description

	As of Date
	

	Date of First Submission
	See Description

	Date of Subsequent Submission
	See Description

	Is Government Approval Needed?
	Yes

	Distribution
	WR-ALC/LGFBB 480 Richard Ray Blvd., Suite 200 Robins AFB 31098-1640

	Description
	A.  LMI Data Products Worksheet for PTD (Atch 1).

B.  The Prime Provisioning Activity (PPA) for this effort is WR-ALC/TILP.  Mailing address is:  WR-ALC/LGEB

                   480 Richard Ray Blvd., Suite 200

                   Robins AFB GA 31098-1640

C.  Specific summaries to be delivered on this contract are:

     (1)_____Provisioning Parts List (PPL) Topdown Sequence

     (2)_____Short Form Provisioning Parts List (SFPPL)

     (3)_____Common and Bulk Items List (CBIL)

     (4 _____Statement of Prior Submission (SPS) Hard Copy Only.

     (6)_____Long Lead Items List (LLIL) Select one of the following:

                  ______LLIL-SAIP (Items recommended for Spares Acquisition

                  Integrated with Production and not later than 165 days prior to

                  Contractor’s order need date or as determined at the PGC).

                  ______LLIL-Interim Release (Items interim released by the

                  contractor when interim release is authorized by the contract.

                  ______LLIL-Recommended (Items recommended as LLIL).

D.

(1) PPL, SFPPL, LLIL, CBIL:  Date to be established at the Provisioning  Guidance Conference (PGC) and reflected on AFMC Form 718 (Atch 1) to Initial Provisioning Performance Specification (IPPS).

(2) DCN:  See Paragraph 10.5 of IPPS.

(3)   SPS:  When the IPPS is provided with the solicitation, a contractor’s  SPS shall be as outlined by the solicitation.  When the IPPS is furnished after award, the contractor shall furnish a SPS within thirty (30) days after receipt of the IPPS.  This requirement is applicable only to those contracts awarded via sealed bid procedure

E.  PTD transmittal document will reflect content of PTD submitted, i.e., PCCN, SCC, line item count, type PTD.




	CDRL Sequence No.
	B028

	DID No.
	DI-ALSS-81557

	DID Title
	Supplemental Data for Provisioning (SDFP)

	Subtitle
	None

	CLIN #
	0003, 0004, 0070, 0073, 0076, 0079, 0082

	SOW Reference(s)
	15.4.3, 11.4

	Frequency
	See Description

	As of Date
	

	Date of First Submission
	See Description

	Date of Subsequent Submission
	See Description

	Is Government Approval Needed?
	Yes

	Distribution
	WR-ALC/LGFBB 480 Richard Ray Blvd., Suite 200 Robins AFB 31098-1640

	Description
	A.  Acceptance/Rejection of the DD Form 250 will be furnished within 90 calendar days after receipt by WR-ALC/LGEBB. A letter of Transmittal will be used to send data to DLIS addressee. Transmittal letters to DLIS will cite applicable contract number PCCN, SCC, and will cite WR-ALC/LGEBB as the Prime Provisioning Activity (PPA). A copy of these transmittal letters will be furnished WR-ALC/LGEBB.

B.  SDFP is to be delivered concurrent with delivery of PTD to WR-ALC/LGEBB, unless otherwise specified by the PPA. If complete sets are not provided, identify missing SDFP and provide SDFP 30 days prior to provisioning conference or as directed by WR-ALC/LGEBB. This applies to a stand-alone PPL, items embedded within a PPL, or single items identified on other types of PTD.

C. Regardless of “Limited Rights” claims, the prime contractor and all sub-vendors shall provide required data for the express purpose of identifying and cataloging items with a full description.  Letters of refusal must clearly state reason(s) for refusal to provide the data requirements levied and recommend alternate methods of furnishing required SDFP to the PPA.

D.  *One set of SDFP to be delivered to WR-ALC/LGEBB with PTD. SDFP shall be hard copy, in PLISN sequence, with PLISN annotated in upper right-hand corner.

**One set of SDFP for PPL/SFPPL submittals in hard copy, PLISN sequence with PCCN/SCC/PLISN/FSC annotated in upper right-hand corner will be provided to:  

                    DLIS-KFAD/PCB

                    74 N. WASHINGTON AVE, STE 7

                    Battle Creek, MI 49017-3084

E. Both sets of SDFP will be provided WR-ALC/LGEBB concurrent with delivery of Design Change Notices, Long Leadtime Items List, and Common Bulk Items List.

F.  The contractor shall not assess developmental costs to the Government to furnish this data as SDFP, only cost necessary for reproduction and assemblage.

DISTRIBUTION STATEMENT C – Distribution authorized to U.S. Government agencies and their contractors (technical data that advance current technology or describe new technology in an area of potentially significant military application).  Other requests for this document shall be referred to ASC/FBX.


	CDRL Sequence No.
	B029

	DID No.
	DI-ALSS-81530

	DID Title
	Logistics Management Information (LMI) Summaries

	Subtitle
	Logistics Reporting System

	CLIN #
	0003, 0004, 0070, 0073, 0076, 0079, 0082

	SOW Reference(s)
	15.5.1, 11.4

	Frequency
	As Required

	As of Date
	

	Date of First Submission
	As Required

	Date of Subsequent Submission
	As Required

	Is Government Approval Needed?
	Yes

	Distribution
	See Table 2

	Description
	Contractor format acceptable
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